Project Update — October 2009

Sewer lining and surveying activities started in the Wynnewood
Subdivision on October 12, 2009. Activities are anticipated to begin in
the Sunland Subdivision on October 26, 2009. As activities progress in
each subdivision, the schedule will be updated and reflected in the table
below.

Pipe liners are being inserted into old pipe by way of existing manholes
to minimize the need to excavate pipe. Steam pressure and heat is then
applied to the pipe liner to expand it against the walls of the old pipe and

to activate the resin in the felt liner. A robotic cutter is then sent down the

newly lined pipe to cut out holes for the connected sewer lateral pipes
that serve each residence. Additional information is available on the
project webpage.

Applying steam pressure and heat to the pipe liner to activate
the resin in the felt liner and to finalize the repair.

Subdivision

Wynnewood

Sewer Lining
10/12/09 - 10/23/2009

Pipe liner being inserted into old pipe through a manhole.

Sewer Rehabilitation Schedule

Surveying

10/23/2009 - 11/13/2009

Sunland

10/26/2009 - 11/30/2009

11/30/2009 - 12/30/2009

Sanora

To Be Determined

To Be Determined

Park Ridge

To Be Determined

To Be Determined

Woodmere
(Praver Homes)

To Be Determined

To Be Determined

Carriage Cove

To Be Determined

To Be Determined

Country Club

To Be Determined

To Be Determined

Part of Hidden
Lakes

To Be Determined

To Be Determined

Inside the pipe view of a robotic cutter, which is being used
to restore the home sewer laterals.




